
JOB 16441-2R DAILY REPORT W D.0.2001-02-039 

BAYONNE BARREL & DRUM REPORT* 28 

O.S.C. JOECOSENTINO DATE: 11/02/94 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 65 

WORK PERFORMED TODAY BY OHM: 
* Removed rubbish from with in the garage on the end of bldg. # 6, placed cross members 
beneath the already existing cielling joice as additional support. To ensure against collapse. 
* Chemist made up disposal samples and had them picked up (Integrated Labs.). 
* Loaded out one 30 yd. roll off containing shredded rubber and dropped a second to be loaded 
tomarrow with tires with rims. 
* Continued the poly liner removal from drums, 143 liners have been removed so far but crew has 
not spent a full day at this task and further have had to set up drums themselves, (operator absent) 
SUBCONTRACTOR SERVICES PERFORMED: 
* Dimarco Services Inc. provide 30 yd. roll off containers, deliver and pick up. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Operator Paul Kocher off site this afternoon for anual physical. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 
* O.S.C. requests that crew expose and remove lids associated to U.S.T. or similar to, so that 
an evaluation of its contents and volume can be made. 

DOCUMENTS SUBMITTED: 

MEETINGS HELD. SUBJECT MATTER. DIRECTION AND OR DECISIONS: 
* A cost comparison for drum liner removal on site - vs - using outside vendors is performed 
and submitted. It has been determined that OHM personnel will in fact be removing all liners from 
all poly lined acid pack drums as per the O.S.C. 
COMMENTS: 
* An operator / machanic for the drum shredding set up is to be flown out on Monday the 7th, and 
flown back on Friday the 11th. 




